## **PROJECT TITLE**

Company Name Project Lead

Thu, 10/11/2022 Project Start: 7 Nov 2022 14 Nov 2022 21 Nov 2022 28 Nov 2022 5 Dec 2022 12 Dec 2022 19 Dec 2022 26 Dec 2022 1 Display Week: 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 # # # # 28 # 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 # 26 # 28 # # # 1 ASSIGNED TO Cloud 11/10/2022 11/10/2022 Meeting Todos los participantes 1 AWS Alanis 11/10/2022 11/12/2022 3 11/12/2022 11/13/2022 Security keys Jean 2 Node Red Raul 11/13/2022 11/14/2022 2 Meeting Todos los participantes 11/10/2022 11/10/2022 1 Cloud 2 Vs Code 11/10/2022 11/10/2022 1 Todos los participantes Repositorio 11/14/2022 11/15/2022 2 Instalacion C Todos los participantes 11/15/2022 11/15/2022 1 Git hub pull Todos los participantes 11/17/2022 11/17/2022 1 MQTT 11/20/2022 11/22/2022 3 Alanis NODE-RED (flow chart) Raul 11/23/2022 11/25/2022 3 Instalación y Conf MongoDB 11/22/2022 11/25/2022 4 Raul Meating todos los participantes 11/26/2022 11/26/2022 1 **Documentos** 12/1/2022 12/1/2022 Tool set 1 README 12/1/2022 12/1/2022 1 Jean 12/2/2022 12/3/2022 2 Gant Chart JEan API Raul 12/5/2022 12/5/2022 1 Insert new rows ABOVE this one